

Time Schedule of Planned Maintenance, Construction and Conversion Work

Measure	Station name	Downstream grid operator	from	to	Capacity relevance
Construction Work	Metterzimmern	Netze BW GmbH	01.07.2022	31.10.2022	Capacity restriction RC EnBW-Stuttgart; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Hittistetten/Senden	bayernets GmbH	13.09.2021	24.09.2021	Capacity restriction Hittistetten/Senden; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Hittistetten/Senden	bayernets GmbH	13.08.2021	30.08.2021	Capacity restriction Hittistetten/Senden; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Hittistetten/Senden	bayernets GmbH	15.06.2021	30.06.2021	Capacity restriction Hittistetten/Senden; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Hittistetten/Senden	bayernets GmbH	10.05.2021	21.05.2021	Capacity restriction Hittistetten/Senden; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Nordschwaben 2	bnNETZE GmbH	03.05.2021	29.10.2021	Capacity restriction RC Badenova; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Lörrach	bnNETZE GmbH	01.05.2021	30.09.2021	Capacity restriction RC Badenova; further capacity restrictions can be avoided using switching measures and alternative supply.
Maintenance	Hittistetten/Senden	bayernets GmbH	15.04.2021	23.04.2021	Capacity restriction Hittistetten/Senden; further capacity restrictions can be avoided using switching measures and alternative supply.
Construction Work	Schramberg-Hutneck	Stadtwerke Schramberg GmbH & Co. KG	02.09.2022	30.09.2022	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Construction Work	Käferfresser	TWS Netz GmbH	04.07.2022	31.08.2022	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Wiernsheim 1	Stadtwerke Mühlacker GmbH	01.10.2021	28.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Construction Work	Trossingen	Stadtwerke Villingen-Schwenningen GmbH	01.09.2021	31.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Willstätt-Ost	Letztverbraucher	28.06.2021	09.07.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Blankenloch	Letztverbraucher	07.06.2021	16.06.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Conversion Work	Hornberg	EGT Energie GmbH	03.05.2021	28.05.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Neuenheimer Feld 1	Stadtwerke Heidelberg Netze GmbH	03.05.2021	07.05.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Nordschwaben 2	bnNETZE GmbH	19.04.2021	22.04.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Blankenloch	Letztverbraucher	12.04.2021	21.04.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Nenzingen-West	bnNETZE GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Bartholomä	Gesellschaft für Energieversorgung Ostalb mbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Scharenstetten	Letztverbraucher	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.

Time Schedule of Planned Maintenance, Construction and Conversion Work

Measure	Station name	Downstream grid operator	from	to	Capacity relevance
Maintenance	Scharenstetten	Letztverbraucher	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Scharenstetten	Letztverbraucher	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Pforzheim-Am Lindenbusch	SWP Stadtwerke Pforzheim GmbH & Co. KG	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Wiernsheim 1	Stadtwerke Mühlacker GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Kupferzell	Stadtwerk Tauberfranken GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Balingen	FairNetz GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Weißensberg	Thüga Energienetze GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Wiernsheim 2	Netze BW GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Wiernsheim 1	Stadtwerke Mühlacker GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Ilshofen	Netze BW GmbH	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Maintenance	Scharenstetten	terraneTS bw, intern	01.04.2021	29.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Conversion Work	Leonberg-Ezach	Netze BW GmbH	22.03.2021	31.10.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.
Conversion Work	Nenzingen-West	bnNETZE GmbH	01.03.2021	30.09.2021	Despite the planned measures terraneTS bw is in close consultation with adjacent grid operators to reduce the capacity restriction on volumes to be shipped in the planned period to a minimum.